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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano
Date: 092713
Location: West of OTD building test area
Weather: Partly cloudy / 64 –75 degrees
Field Work:
The Contractor confirmed that Test Rigs 7 through 11 did arrive yesterday afternoon and took about 1 hour
for a couple of iron workers to unload. B. Brignano and I see seen these test rigs on-site. ABF indicated
that workers will possibly work on setting up k-rail, moving tents and laying out test rigs later today. The
ABF engineer also indicated that they plan on laying out k-rail different from how its shown on the plans.
CT inspectors take no exception for ABF changing the k-rail layout, but I will monitor the set up as the
work progresses.
Periodically throughout the day I visited the yard and warehouse at Pier 7 to see if any related Test Rig
work was being conducted. I would also verify if any new material had arrived. I did a count on the
quantity of test rigs 5 through 11 and their components to confirm we did not have any item missed. It was
confirmed that all end plates, guiding angles, jacking beam and end plates were on site for test rigs 5
through 11. No issues. Later in the day it was confirmed by ABF that there was not going to be any kind
of test rig operations today. There may be work tomorrow (Saturday) but not certain.
Office Work:
Reviewed Test Rig shop and plan sheets including other documentation related to the Townsend test.
Workers
Iron Workers: None
Laborer: None
ABF : P. Fikse
V. Altamirano Work Hours 8 hours total.
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